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ESTIMATE RUN 09/16/2010

ESTIMATE SUMMARY 08:23:28

CONTID: C17518         ESTIMATE NO: 0001 PROG 2005

PCN: 17518-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

 SIGNAL UPGRADE AT SANTA FE AN PERCENT TIME:

PROJECT NO: NH050A-012                    

 SIGNAL UPGRADE AT SANTA FE AN

NAME OF ROAD: 050C

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

CONTRACT MANAGEMENT, INC. dba US ROADS PAY PERIOD ENDING 08/27/2010 DATE TIME STARTED 06/24/2010

5170 N UNION BLVD. STE. 201 DATE LET 05/27/2010 DATE WORK BEGAN

 DATE AWARDED 06/02/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/23/2010 DATE ACCEPTED

COLORADO SPRINGS CO 80918     719 638 6781 DATE NOTICE TO PROCEED 06/24/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 388,007.96 PARTICIPATING $ $ 119,041.53

AWARD PROJECT AMT: 303,303.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,094.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.50

WORK DAYS

WORK DAYS

30.68%

268,966.43

119,041.53

119,041.53

115,947.43

$

$

$

$

119,041.53

0.00

119,041.53

0.00

119,041.53

-3,094.10

0.00

115,947.43

0.00

AMOUNT DUE 115,947.43 115,947.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 115,947.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 17518-BID    ESTIMATE RUN 09/16/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 0.000

120.000

202-00200  
 

367.000

SY  

5.00000 600.00120.000

600.00

0010 REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

340.000

LF  

5.00000 0.000.000

0.00

0015 REMOVAL OF ASPHALT MAT 0.000

1,127.000

202-00220  
 

1,296.000

SY  

11.00000 12,397.001,127.000

12,397.00

0020 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

176.000

SF  

2.25000 0.000.000

0.00

0025 *REMOVAL OF PULL BOX 0.000

0.000

202-00827  
 

4.000

EACH

42.00000 0.000.000

0.00

0030 *REMOVAL OF TRAFFIC SIGNAL POLE 0.000

0.000

202-00840  
 

2.000

EACH

370.00000 0.000.000

0.00

0035 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

0.000

202-00848  
 

1.000

EACH

85.00000 0.000.000

0.00

0040 *REMOVAL OF PEDESTAL POLE 0.000

0.000

202-00858  
 

1.000

EACH

22.00000 0.000.000

0.00

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

911.000

203-00010  
 

911.000

CY  

14.00000 12,754.00911.000

12,754.00

0050 BLADING 0.000

73.000

203-01500  
 

73.000

HOUR

120.00000 8,760.0073.000

8,760.00

0055 *EROSION LOG 0.000

0.000

208-00005  
 

100.000

LF  

5.25000 0.000.000

0.00
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PCN: 17518-BID    ESTIMATE RUN 09/16/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STORM DRAIN INLET PROTECTION 0.000

3.000

208-00050  
 

3.000

EACH

70.00000 210.003.000

210.00

0065 *RESET GROUND SIGN 0.000

1.500

210-00810  
 

4.000

EACH

425.00000 637.501.500

637.50

0070 AGGREGATE BASE COURSE (CLASS 6) 0.000

443.510

304-06000  
 

728.000

TON 

21.00000 9,313.71443.510

9,313.71

0075 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

262.080

403-34871  
 

702.000

TON 

94.00000 24,635.52262.080

24,635.52

0080 *DRILLED CAISSON (36 INCH) 0.000

19.000

503-00036  
 

19.000

LF  

162.00000 3,078.0019.000

3,078.00

0085 *DRILLED CAISSON (48 INCH) 0.000

21.000

503-00048  
 

21.000

LF  

235.00000 4,935.0021.000

4,935.00

0090 GEOGRID REINFORCEMENT 0.000

1,097.000

506-01020  
 

1,097.000

SY  

5.50000 6,033.501,097.000

6,033.50

0095 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

40.000

603-01185  
 

40.000

LF  

85.00000 3,400.0040.000

3,400.00

0100 INLET TYPE R  L 10 (10 FOOT) 0.000

0.000

604-19210  
 

1.000

EACH

7,000.00000 0.000.000

0.00

0105 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

543.000

SY  

25.00000 0.000.000

0.00

0110 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

55.000

SY  

90.00000 0.000.000

0.00
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PCN: 17518-BID    ESTIMATE RUN 09/16/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

0.000

609-21011  
 

60.000

LF  

11.50000 0.000.000

0.00

0120 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

310.000

609-21020  
 

684.000

LF  

10.50000 3,255.00310.000

3,255.00

0125 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

3.000

EACH

26.00000 0.000.000

0.00

0130 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

715.000

LF  

13.00000 0.000.000

0.00

0135 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

750.000

LF  

14.00000 0.000.000

0.00

0140 *PULL BOX (24"X36"X18") 0.000

0.000

613-07034  
 

4.000

EACH

700.00000 0.000.000

0.00

0145 *PULL BOX (30"X48"X18") 0.000

0.000

613-07039  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0150 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

3,000.00000 0.000.000

0.00

0155 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

2.000

EACH

425.00000 0.000.000

0.00

0160 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

13.500

SF  

13.00000 0.000.000

0.00

0165 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

8.000

SF  

16.00000 0.000.000

0.00
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PCN: 17518-BID    ESTIMATE RUN 09/16/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01503  
 

4.000

EACH

100.00000 0.000.000

0.00

0175 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

0.000

0.000

614-01573  
 

1.000

EACH

335.00000 0.000.000

0.00

0180 *TRAFFIC SIGNAL FACE (12-12-12-12)(INSTALL ONLY) 0.000

0.000

614-70450  
 

2.000

EACH

250.00000 0.000.000

0.00

0185 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 0.000

0.000

614-72861  
 

4.000

EACH

22.00000 0.000.000

0.00

0190 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 0.000

0.000

614-72896  
 

2.000

EACH

775.00000 0.000.000

0.00

0195 *PEDESTRIAN SIGNAL FACE (16) (INSTALL ONLY) 0.000

0.000

614-75216  
 

4.000

EACH

140.00000 0.000.000

0.00

0200 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 0.000

0.000

614-75336  
 

6.000

EACH

200.00000 0.000.000

0.00

0205 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 0.000

0.000

614-75848  
 

1.000

EACH

545.00000 0.000.000

0.00

0210 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 0.000

0.000

614-81150  
 

1.000

EACH

19,000.00000 0.000.000

0.00

0215 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 0.000

0.000

614-81240  
 

1.000

EACH

22,000.00000 0.000.000

0.00

0220 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

3.000

EACH

1,325.00000 0.000.000

0.00
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PCN: 17518-BID    ESTIMATE RUN 09/16/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TELEMETRY (FIELD)(INSTALL ONLY) 0.000

0.000

614-86106  
 

1.000

EACH

425.00000 0.000.000

0.00

0230 *TEST FIBER OPTIC CABLE 0.000

0.000

614-87350  
 

1.000

L S 

250.00000 0.000.000

0.00

0235 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 0.000

0.000

614-87424  
 

50.000

LF  

2.25000 0.000.000

0.00

0240 *SPLICE FIBER OPTIC CABLE (24 STRAND) 0.000

0.000

614-87524  
 

2.000

EACH

1,250.00000 0.000.000

0.00

0245 *CONSTRUCTION SURVEYING 0.000

0.600

625-00000  
 

1.000

L S 

3,400.00000 2,040.000.600

2,040.00

0250 *MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

26,508.00000 15,904.800.600

15,904.80

0255 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

50.000

GAL 

65.00000 0.000.000

0.00

0260 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

793.000

SF  

11.00000 0.000.000

0.00

0265 *TRAFFIC CONTROL INSPECTION 0.000

11.000

630-00007  
 

16.000

DAY 

22.00000 242.0011.000

242.00

0270 *TRAFFIC CONTROL MANAGEMENT 0.000

25.000

630-00012  
 

40.000

DAY 

380.00000 9,500.0025.000

9,500.00

0275 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

1.000

EACH

22.00000 0.000.000

0.00
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PCN: 17518-BID    ESTIMATE RUN 09/16/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

9.000

630-80341  
 

18.000

EACH

11.00000 99.009.000

99.00

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

11.000

630-80342  
 

30.000

EACH

14.00000 154.0011.000

154.00

0290 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

50.000

SF  

5.50000 0.000.000

0.00

0295 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

0.000

1.000

630-80357  
 

2.000

EACH

275.00000 275.001.000

275.00

0300 *DRUM CHANNELIZING DEVICE 0.000

40.000

630-80360  
 

80.000

EACH

17.00000 680.0040.000

680.00

0305 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000

0.000

630-80365  
 

2.000

EACH

1.50000 0.000.000

0.00

0310 *TRAFFIC CONE 0.000

25.000

630-80380  
 

200.000

EACH

5.50000 137.5025.000

137.50

0315 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

1.000

DAY 

1,700.00000 0.000.000

0.00

0320 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

42,509.460

F A 

1.00000 0.000.000

0.00

0325 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A PARTNERING 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00



CONTID: C17518         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 17518-BID    ESTIMATE RUN 09/16/2010

PROJECT: NH050A-012                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:23:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0340 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

200.000

F A 

1.00000 0.000.000

0.00

0345 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 119,041.53119,041.53387,507.96CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 SANITARY FACILITY 0.000

0.000

620-00020  
 

1.000

EACH

500.00000 0.000.000

0.00

CAT 0.000.00500.00CURRENT AMT0400 $ $ $

$ 119,041.53119,041.53$388,007.96$CURRENT AMTPROJECT TOTAL


